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09-10 Schedule
Draft – preliminary – Draft

Date Topic Activity Lead Person
1 09/30/09 Balloon Launch Overview, Safety Snyder

10/07/09 No Meeting (SPRAT)
2 10/14/09 Launch Preparations Snyder?

10/17/09 Balloon Launch
3 10/21/09 Lockheed Balloon/Debriefing

10/24/09 Balloon Launch(Weather Date)
4 10/28/09 Atmosphere/Weather/Launch Requirements Snyder?
5 11/04/09 Gas Laws Morton?

11/11/09 No Meeting (Veterans Day)
6 11/18/09 Ham Radio/Power Batteries

11/25/09 No Meeting (Thanksgiving)
7 12/02/09 Experiment Design/Scientific Method
8 12/09/09
9 12/16/09 Party

12/23/09 No Meeting (Christmas)
12/30/09 No Meeting (New Years)

10 01/06/10 Snyder
11 01/13/10 Discuss Student Projects Snyder
12 01/20/10 Construct Boxes Snyder
13 01/27/10 Project Presentations/Select Projects
14 02/03/10 Basic Stamp Programing
15 02/10/10 Checklists
16 02/17/10  Testing/Lab tours
17 02/24/10 Flight Path Morton?
18 03/03/10 Hall
19 03/10/10 Project Construction
20 03/17/10 Project Testing
21 03/24/10 Payload Integration

03/31/10 No Meeting (Holy Week)
22 04/07/10 Launch Rehearsal 1

04/09/10 Potential Field Trip Day
23 04/14/10 launch Rehearsal 2

04/17/10 Balloon Launch
24 04/21/10 Debriefing

04/24/10 Balloon Launch (Weather Date)
25 04/28/10 Data Analysis
26 05/05/10 Presentation Practice/Planned Last Meeting
27 05/12/10 (meeting if needed)

TBD Closing Ceremonies

Hall/Scheiman

Electronics (CricketSat?)

BrainStorm Student Projects

Foxhunt
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